STATE WATER RESOURCES CONTROL BOCARD FILE
DIVISION OF WATER QUALITY CF:B-3

FINAL CONSTRUCTION INSPECTION REPORT

Project Name Sewer Authority Mid-Coastside C-06-1022-120 (Unit 2)

Authorized Representative W, S. Heaslet Title General Manager

Date of Inspection 12/11{81

In the space provided below, furnish a simplified flow diagram or a written description
of the plant units in flow sequence. Include the method of ultimate sludge disposal.
Also, indicate which items are not eligible for funding.

The project consists of: Construction of Montara Pump Station
Construction of Avenue Portola Pump Station
Construction of Princeton Pump Station and
Princeton Interceptor (See Attachment 1)

Eligibility (See Attachment 2)

Recommendations:
Part I (to be completed for each contract)
Yes Construction complete in accordance with plans and specifications
Yes This is the Tast contract in this project
Construction obligated funds cut-off date March 15, 1982
L///44F1na1 construction payment should be approvedé§§¢45 1058
Final construction payment should be withheld
State Reasons: See No. 15, Remarks

T"
SWRCB Representative: ,/::27145:37¢L22$7QZ{7 Datel2/14/81

Part. II {to be completed on the 1ast contracf for a project not requiring a final
project inspection) P

___A11 Step 3 grant eligible work complete
Grant project cut-off date:
Final payment should be approved
Final payment should be withheld

E

State Reasons:

SWRCB Representative Date

DWQ 555-15 (11/81) Copy to Grantee on 12/14/81

o)

ﬁé



Persons present at Inspection

Name Title Organization
Wme, S, Heaslet General Manager Sewer Authority Mid-Coastside
Kamil Azoury Project Manager Resources Fngr. & Management
Paul Hardy eside inee " " "
Keith Nelson Supt. Contracktor
Harry Young Cola 1.8+ Corps of Engineers
Don Perrin Sr. Conste Unit SWRCB/THQ
Leo Fong Cela " "

How long have the grant funded facilities been operating at the time of final inspection?

Expect operations on December 28, 1981

Unusual Features of This Project: None




FINAL CONSTRUCTION INSPECTION

1. Does the construction, in general, appear to satisfactory?¥esg If not, explain.

2. Are facilities complete? yeg If not, explain.

3. Describe significant changes between the approved and the constructed facilities.
None; resolved by contract change orders

4. Have all construction impact mitigation mweasures or other construction-related
special conditions of the grant agreement been complied with? Yes [f not, explain.

5. Are construction records adequate? Yes If not, explain.
The records can be reviewed at (plant, engineer's office, etc.)
Sewer Authority Mid~Coastside and City Hall, Half Moon Bay

6. Accounting records located at: gaM - Treasurer,1083 Tamirand, Montara )

7. Is a set of "as built" drawings available to operating personnel? No If not,
when? January 31, 1982

8. Has the contract been accepted by the Grantee? No If so, attach a copy of formal
acceptance and/or notice of completion from Grantee. If not, explain.
Acceptance expected on December 28L_1981

9. Do safety features appear adequate (first aid equipment, handrails, ladders,
chlorination ventilation, gas masks, housekeeping, etc.)? Yes If not, explain.
Minor handrail modification at Portola; local bids, if necessary.

10. Have all contract claims/disputes been resolved? Yes If not, explain.

No claims anticipated.




FINAL CONSTRUCTION INSPECTION

11.

12.

14.

15.

Is an appropriate operation and maintenance staff being developed in accordance
with the approved Plan of Operation? No Discuss briefly.

Due to the phasing of the 1022 project, the appropriate O0&M staff
will be trained under Grant No. C-06-1022-130

Are backflow devices provided at all connections to city water supply? Yes If
not, explain.

See No. 1), Remarks
To the best of my knowledge, thi ntract has been constructed in accordance with
the approved Plans and Specf} ons) except as noted below:
SWRCB Representative Date 12/14/81
LS
A1l items of work have been completed and(ﬁle operational with the following
exceptions:
a) Inoperable items to be replaced/repaired under warranty.

Portola - minor replacement part for instrumentation panels

Montara — Replace pump gir gap system

b) Inoperable items beyond contractor's responsibility.
Becauvse of the termination of the Unit 4 contract, the pump

stations could not be tested with wastewater. The pump systems

were tested with fresh water. Fresh water will be used

periodically to keep the pumps operational until the Unit
L contract is completed.

Other Remarks: Several Contract Change Orders need to be submitted before

reqguest for final payment.
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CLEAN WATER GRANT

PS‘\&!S AND SPECIFICATIONS APPROVAL FORM ATTACEMENT 2
(CONTINUATION SHEET)

Page 2 of 3

D6, 12 1970

PROJECT NO, C-06~1022~120-01

APPLICANT'S NAME !Sewer Authiority Mid-Coastside -~ San Maten County

Plans and specifications for your project are approved with the following conditions: (continued)

Upon receipt of these estimates, they will be reviewed and, if
acceptable, be used to determine the level of grant funding that
will be applied to the bid contract orice.

III. LIMITATIONS ON ELIGIBILITY. The following items will be paFtially or
Tully TnelIgible ag descriped.

A, The eligible cost of the pumps at the Portola Avenue station will
be based upon the cost of three variable speed pumps, each of
which has a maximum capacity of~1,200 gom at 117 ft. TDH.

B. The defective material and workmanship bond (Section SP-10 of the
Specifications) will not be eligible.

C. Eligible construction photography will be iimited to the use of
35 mm film and non-professional labor (Ref: Section SP-11 of the

Specifications).

D. The $1,000 allowance for miscellaneous items to be provided in the
Engineer's Field Qffice (Section SP-27 of the Specifications) will

not be eligikle.

The amperometric titrator Aescribed in Section 10-08 of the
Specifications will not be eligible.

a3}

F. The metal signage described in Paragraph 3, Section 12-15 of the
Specifications will not be eligible. This includes the plague
on the office wall (Ref: Drawing A-10.4) and the letters on the
outside of the building (Ref: Drawing A-10.6).

G. The following items included in Section 12-16, Furniture and
Accessories, will not be eligible.

Paragraph 3.a. Office Furniture

Paragraph 3.b. Utility Furniture
Paragraph 3.c. Maintenance Shov Furniture
Paragraph 5. Kitchen Unit

1V. STANDBY POWER. Facilities tosupply standby power are normally
eligible costs in projects like this. However, the design informa-
tion necessary to review these items has not been received. Therefore, .
the cost of standby power generating equivpment will be considered C
L

;i

Name and THe (Print or Type)
James L. Waters

Reovrmmand s L trmim .

Btg 'S‘Eﬁ?j)f%_ TR A
J2-12-79 Jemnes K. (i,







